COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/01/2011

ESTIMATE SUMMARY 13:21:04
CONTID: C17265 ESTIMATE NO: 0019 PROG SPEC YR: 2005
PCN: 17265-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2595 DAYS TIME ALLOW: 325 WORK DAYS
US 285: Shaffers Crossing PERCENT TIME:  79.85 ORIG TIME ALLOW: 325 WORK DAYS
PROJECT NO: ES1 2854-117
US 285: Shaffers Crossing
NAME OF ROAD: 285D
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HUDICK EXCAVATING, INC. PAY PERIOD ENDING 03/26/2011 DATE TIME STARTED 08/26/2009
1700 N. PARK ST., YELLOWSTONE SUITE DATE LET 07/16/2009 DATE WORK BEGAN  09/11/2009
DATE AWARDED 08/05/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED  08/25/2009 DATE ACCEPTED
CASTLE ROCK CO 80109 303-688-9500 DATE NOTICE TO PROCEED 08/26/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9447,116.37  PARTICIPATING $ 6,853,558.22 $ 619,880.05
AWARD PROJECTAMT:  $  7,361,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 7255%  TOTAL EARNINGS 6,853,558.22 619,880.05
FUNDS AVAILABLE: $ 259355815  STOCKPILED MATERIALS 105,030.52 -150,956.71
GROSS EARNINGS 6,958,588.74 468,923.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -110,415.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,848,173.74 468,923.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,848,173.74 468,923.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 468,923.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0005 201-00000 *Clearing and Grubbing 1.000 0.900
LS 0.000 0.00
75,345.40000 0.900 67,810.86
0006 202-00010 Removal of Tree 14.000 14.000
EACH 0.000 0.00
600.00000 14.000 8,400.00
0010 202-00015 Removal of Headwall 1.000 1.000
EACH 0.000 0.00
1,551.00000 1.000 1,551.00
0015 202-00019 Removal of Inlet 3.000 3.000
EACH 0.000 0.00
685.00000 3.000 2,055.00
0020 202-00027 Removal of Riprap 40.000 0.000
SY 0.000 0.00
16.00000 0.000 0.00
0025 202-00035 Removal of Pipe 411.000 411.000
LF 0.000 0.00
13.50000 411.000 5,548.50
0030 202-00090 Removal of Delineator 108.000 76.000
EACH 0.000 0.00
6.00000 76.000 456.00
0035 202-00195 Removal of Median Cover 958.000 958.000
SY 0.000 0.00
13.58000 958.000 13,009.64
0040 202-00203 Removal of Curb and Gutter 3,281.000 3,104.000
LF 0.000 0.00
7.19000 3,104.000 22,317.76
0045 202-00220 Removal of Asphalt Mat 18,804.000 18,804.000
SY 0.000 0.00
0.87000 18,804.000 16,359.48
0046 202-00220 Removal of Asphalt Mat 8,300.000 0.000
SY 0.000 0.00
0.87000 0.000 0.00
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00240 *Removal of Asphalt Mat (Planing) 28,692.000 0.000
SY 0.000 0.00
2.01000 0.000 0.00
0051 202-05030 Sawing Asphalt Material (10 Inch) 2,429.000 2,429.000
LF 0.000 0.00
2.20000 2,429.000 5,343.80
0055 202-00250 *Removal of Pavement Marking 12,000.000 6,294.000
SF 0.000 0.00
0.97000 6,294.000 6,105.18
0060 202-00810 Removal of Ground Sign 27.000 13.000
EACH 0.000 0.00
36.00000 13.000 468.00
0065 202-00821 *Removal of Sign Panel 1.000 0.000
EACH 0.000 0.00
67.00000 0.000 0.00
0070 202-00825 *Removal of Flashing Beacon 1.000 1.000
EACH 0.000 0.00
103.00000 1.000 103.00
0075 202-01000 *Removal of Fence 2,613.000 2,102.000
LF 0.000 0.00
0.67000 2,102.000 1,408.34
0080 202-01130 *Removal of Guardrail Type 3 913.000 0.000
LF 913.000 2,967.25
3.25000 913.000 2,967.25
0085 202-01300 *Removal of End Anchorage 4.000 0.000
EACH 0.000 0.00
97.00000 0.000 0.00
0090 202-04001 Plug Culvert 3.000 0.000
EACH 0.000 0.00
167.00000 0.000 0.00
0095 203-00010 Unclassified Excavation (Complete In Place) 83,699.000 63,729.000
CY 2,140.000 26,043.80
12.17000 65,869.000 801,625.73
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0097 203-00010 Unclassified Excavation (Complete In Place) Pha sell 0.000 0.000
Detour (Revised)
CcY 0.000 0.00
12.17000 0.000 0.00
0100 203-00060 Embankment Material (Complete In Place) 4,573.000 4,206.000
CY 0.000 0.00
11.35000 4,206.000 47,738.10
0101 203-00061 Embankment Material (Complete In Place) Phase | | Detour 0.000 0.000
(Revised)
TON 0.000 0.00
11.35000 0.000 0.00
0105 203-00100 Muck Excavation 4,342.000 4,342.000
CY 0.000 0.00
20.00000 4,342.000 86,840.00
0110 203-01500 Blading 50.000 34.000
HOUR 0.000 0.00
109.00000 34.000 3,706.00
0115 203-01550 Dozing 65.000 65.000
HOUR 0.000 0.00
133.00000 65.000 8,645.00
0120 203-01597 *Potholing 189.000 184.000
HOUR 5.000 1,540.00
308.00000 189.000 58,212.00
0125 206-00000 Structure Excavation 456.000 453.200
CcY 0.000 0.00
6.58000 453.200 2,982.06
0130 206-00100 *Structure Backfill (Class 1) 41.000 0.000
CY 0.000 0.00
13.08000 0.000 0.00
0135 207-00205 Topsoil 1,500.000 202.000
CY 0.000 0.00
2.73000 202.000 551.46
0140 207-00210 Stockpile Topsoil 3,378.000 3,378.000
CY 0.000 0.00
3.29000 3,378.000 11,113.62
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PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0145 207-00305 Wetland Topsoil 352.000 0.000
CY 0.000 0.00
8.25000 0.000 0.00
0150 207-00310 Stockpile Wetland Topsoil 352.000 104.000
CY 0.000 0.00
11.00000 104.000 1,144.00
0155 208-00002 *Erosion Log (12 Inch) 11,020.000 9,990.000
LF 1,030.000 4,655.60
4.52000 11,020.000 49,810.40
0156  900-00012 Added Item (Foot)/ Erosion Log (Recycled Rubber ) 2,450.000 2,450.000
LF 0.000 0.00
6.50000 2,450.000 15,925.00
0160 208-00004 *Silt Berm 250.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0165 208-00020 *Silt Fence 1,500.000 154.000
LF 0.000 0.00
1.22000 154.000 187.88
0170 208-00034 *Gravel Bag 400.000 280.000
LF 0.000 0.00
5.50000 280.000 1,540.00
0175 208-00040 *Check Dam 33.000 12.000
EACH 6.000 768.00
128.00000 18.000 2,304.00
0180 208-00045 Concrete Washout Structure 8.000 5.000
EACH 1.000 833.00
833.00000 6.000 4,998.00
0185 208-00051 *Storm Drain Inlet Protection (Type 1) 500.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0190 208-00070 Stabilized Construction Entrance 13.000 12.000
EACH 1.000 1,152.00
1,152.00000 13.000 14,976.00
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0195 208-00103 Removal and Disposal of Sediment (Labor) 800.000 379.000
HOUR 34.000 1,309.00
38.50000 413.000 15,900.50
0200 208-00105 Removal and Disposal of Sediment (Equipment) 400.000 105.500
HOUR 18.000 1,237.50
68.75000 123.500 8,490.63
0205 208-00206 Erosion Control Supervisor 388.000 368.000
DAY 20.000 1,395.00
69.75000 388.000 27,063.00
0208 210-00755 Reset Light Standard Steel High Mast 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0210 210-00810 *Reset Ground Sign 11.000 10.000
EACH 1.000 154.00
154.00000 11.000 1,694.00
0215 210-04020 *Modify Inlet 5.000 5.000
EACH 0.000 0.00
2,143.00000 5.000 10,715.00
0220 211-01111 *Rock Reinforcement (Dowels) 750.000 600.000
LF 0.000 0.00
15.00000 600.000 9,000.00
0225 212-00006 *Seeding (Native) 3.000 0.000
ACRE 0.800 439.20
549.00000 0.800 439.20
0230 212-00032 *Soil Conditioning 3.000 0.000
ACRE 1.100 2,087.80
1,898.00000 1.100 2,087.80
0235 213-00002 *Mulching (Weed Free Hay) 3.500 0.000
ACRE 0.800 553.60
692.00000 0.800 553.60
0240 213-00009 *Flexible Growth Medium 3.620 3.020
ACRE 0.600 2,123.40

3,539.00000 3.620 12,811.18
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 213-00061 *Mulch Tackifier 1,000.000 0.000
LB 160.000 360.00
2.25000 160.000 360.00
0250 213-00100 *Soil Binder 1.340 1.340
ACRE 0.000 0.00
503.00000 1.340 674.02
0255  214-00905 *Perennials (2.25 Inch Pot) 800.000 0.000
EACH 0.000 0.00
2.50000 0.000 0.00
0260 214-01010 *Brush Layer Cutting 400.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0265 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 1,500.000 0.000
SY 0.000 0.00
2.48000 0.000 0.00
0270 217-00020 *Herbicide Treatment 25.000 0.000
HOUR 0.000 0.00
97.00000 0.000 0.00
0275 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 295.950 295.950
TON 0.000 0.00
82.00000 295.950 24,267.90
0276  900-00006 Added Item (Dollar)/ Hot Mix Asphalt (Emergency Pothole 2,946.000 2,946.000
Repair)
DOL 0.000 0.00
1.00000 2,946.000 2,946.00
0280 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 7,675.670 178.460
TON 0.000 0.00
59.33000 178.460 10,588.03
0285 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 5,357.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
0286 900-00024 Added Item (Ton)/ HMA (Temporary) 3,145.760 3,145.760
TON 0.000 0.00
59.33000 3,145.760 186,637.94
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 3,175.000 12.000
GAL 0.000 0.00
2.87000 12.000 34.44
0295 506-00209 Riprap (9 Inch) 269.000 0.000
CcY 0.000 0.00
40.50000 0.000 0.00
0300 506-00212 Riprap (12 Inch) 164.000 164.000
CY 0.000 0.00
50.00000 164.000 8,200.00
0305 507-00000 *Concrete Slope and Ditch Paving 10.000 0.000
CY 0.000 0.00
308.00000 0.000 0.00
0310 507-00400 *Bituminous Slope and Ditch Paving (Asphalt) 2.000 0.000
TON 0.000 0.00
446.00000 0.000 0.00
0315 510-00132 *Structural Plate Pipe (132 Inch) 32.000 32.000
LF 0.000 0.00
519.00000 32.000 16,608.00
0320 601-01000 *Concrete Class B 87.000 81.300
CY 1.400 576.45
411.75000 82.700 34,051.73
0325 602-00000 *Reinforcing Steel 6,391.000 6,177.000
LB 214.000 186.18
0.87000 6,391.000 5,560.17
0330 603-01180 18 Inch Reinforced Concrete Pipe 358.000 211.000
LF 127.000 4,762.50
37.50000 338.000 12,675.00
0335 603-01240 24 Inch Reinforced Concrete Pipe 1,034.000 668.000
LF 320.000 16,294.40
50.92000 988.000 50,308.96
0340 603-01300 30 Inch Reinforced Concrete Pipe 237.000 237.000
LF 0.000 0.00
60.75000 237.000 14,397.75
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CAT NO0200 ROADWAY

0345 603-01360 36 Inch Reinforced Concrete Pipe 137.000 137.000
LF 0.000 0.00
88.50000 137.000 12,124.50
0345 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete Pipe 0.000
LF 0.000 0.00
54.15000 0.000 0.00
0350 603-05018 18 Inch Reinforced Concrete End Section 2.000 1.000
EACH 0.000 0.00
837.00000 1.000 837.00
0355 603-05024 24 Inch Reinforced Concrete End Section 6.000 2.000
EACH 1.000 944.00
944.00000 3.000 2,832.00
0360 603-05030 30 Inch Reinforced Concrete End Section 2.000 0.000
EACH 0.000 0.00
975.00000 0.000 0.00
0365 603-05036 36 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,160.00000 1.000 1,160.00
0365 MATERIAL ALLOWANCE 36 Inch Reinforced Concrete End 0.000
Section
EACH 0.000 0.00
630.00000 0.000 0.00
0368 603-50006 6 Inch Plastic Pipe 400.000 400.000
LF 0.000 0.00
15.25000 400.000 6,100.00
0370 603-50018 18 Inch Plastic Pipe 410.000 410.000
LF 0.000 0.00
28.50000 410.000 11,685.00
0375 603-60120 Place 12 Inch Flexible Pipe 25.000 0.000
LF 0.000 0.00
34.00000 0.000 0.00
0380 604-00305 *Inlet Type C (5 Foot) 5.000 3.000
EACH 0.000 0.00

2,328.00000 3.000 6,984.00
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CAT NO0200 ROADWAY
0385 604-00310 *Inlet Type C (10 Foot) 5.000 1.000
EACH 4.000 12,540.00
3,135.00000 5.000 15,675.00
0390 604-00315 *Inlet Type C (15 Foot) 1.000 0.000
EACH 0.000 0.00
5,350.00000 0.000 0.00
0395  604-00350 *Inlet Type C (Special) 3.000 0.900
EACH 0.000 0.00
3,754.00000 0.900 3,378.60
0400 604-25000 *Vane Grate Inlet Special 1.000 0.750
EACH 0.000 0.00
5,238.00000 0.750 3,928.50
0405 604-25005 *Vane Grate Inlet (5 Foot) 4.000 1.500
EACH 0.750 2,620.50
3,494.00000 2.250 7,861.50
0410 604-25010 *Vane Grate Inlet (10 Foot) 5.000 1.500
EACH 0.750 4,010.25
5,347.00000 2.250 12,030.75
0415 604-25020 *Vane Grate Inlet (20 Foot) 1.000 0.000
EACH 0.000 0.00
8,328.00000 0.000 0.00
0416  900-00007 Added Item (Each)/ Vane Grate Inlet (20 Foot) ( Special) 0.750 0.750
EACH 0.000 0.00
13,750.00000 0.750 10,312.50
0420 604-30010 Manhole Slab Base (10 Foot) 1.000 0.500
EACH 0.000 0.00
2,695.00000 0.500 1,347.50
0425 604-30015 Manhole Slab Base (15 Foot) 2.000 1.500
EACH 0.000 0.00
4,027.00000 1.500 6,040.50
0426  605-83560 6 Inch Pipe Underdrain 400.000 400.000
LF 0.000 0.00
38.50000 400.000 15,400.00
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CAT NO0200 ROADWAY
0430 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 5,363.000 0.000
LF 0.000 0.00
11.80000 0.000 0.00
0430 MATERIAL ALLOWANCE Guardrail Type 3 (6-3) 5,362.999
LF 0.000 0.00
6.88187 5,362.999 36,907.46
0435 606-00730 *Guardrail Type 7 (Style CD) 336.000 246.000
LF 0.000 0.00
74.50000 246.000 18,327.00
0440 606-01340 *End Anchorage Type 3D 4.000 0.000
EACH 0.000 0.00
749.00000 0.000 0.00
0440 MATERIAL ALLOWANCE End Anchor Type 3D 4.000
EACH 0.000 0.00
290.00000 4.000 1,160.00
0445 606-01370 *Transition Type 3G 4.000 0.000
EACH 0.000 0.00
1,046.00000 0.000 0.00
0445 MATERIAL ALLOWANCE Transition Type 3G 4.000
EACH 0.000 0.00
803.50000 4.000 3,214.00
0450 606-01380 *Transition Type 3H 4.000 0.000
EACH 0.000 0.00
544.00000 0.000 0.00
0450 MATERIAL ALLOWANCE Transition Type 3H 4.000
EACH 0.000 0.00
300.00000 4.000 1,200.00
0455  606-01385 *Transition Type 3J 1.000 0.000
EACH 0.000 0.00
677.00000 0.000 0.00
0460 606-01460 *Median Terminal 2.000 0.000
EACH 0.000 0.00
3,129.00000 0.000 0.00
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CAT NO0200 ROADWAY
0460 MATERIAL ALLOWANCE Median Terminal 2.053
EACH 0.000 0.00
2,659.65000 2.053 5,460.26
0465 606-02003 *End Anchorage (Nonflared) 4.000 0.000
EACH 0.000 0.00
1,703.00000 0.000 0.00
0465 MATERIAL ALLOWANCE End Anchor (Nonflared) 4.000
EACH 0.000 0.00
1,355.00000 4.000 5,420.00
0470  607-00005 *End Post 6.000 6.000
EACH 0.000 0.00
353.00000 6.000 2,118.00
0475  607-00010 *Corner and Line Brace Post 17.000 6.000
EACH 0.000 0.00
184.00000 6.000 1,104.00
0480  607-01000 *Fence Barbed Wire with Metal Posts 3,200.000 1,444.000
LF 0.000 0.00
1.54000 1,444.000 2,223.76
0485 607-11350 *Fence Deer 40.000 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0490 607-11525 *Fence (Plastic) 1,006.000 1,006.000
LF 0.000 0.00
3.50000 1,006.000 3,521.00
0495  607-55040 *Mesh Anchor 59.000 59.000
EACH 0.000 0.00
127.00000 59.000 7,493.00
0496  900-00006 Added Item (Dollar)/ Re-Drill Mesh Anchor Holes 1.000 1.000
DOL 0.000 0.00
5,097.20000 1.000 5,097.20
0500 607-55060 *Mesh Pin 25.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00



CONTID: C17265 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0505 607-55100 *Wire Mesh 90,188.000 90,188.000
SF 0.000 0.00
1.49000 90,188.000 134,380.12
0506 900-00014 Added Item (Lump Sum)/ Wire Mesh Mobilization 1.000 1.000
LS 0.000 0.00
3,250.00000 1.000 3,250.00
0510 609-60011 *Curb Type 6 (Section M) 1,390.000 0.000
LF 0.000 0.00
7.18000 0.000 0.00
0515 612-00001 *Delineator (Type I) 16.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0520 612-00041 *Delineator (Flexible) (Type I) 81.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0525 612-00042 *Delineator (Flexible) (Type II) 40.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0530 612-00043 *Delineator (Flexible) (Type III) 5.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0535 613-01200 *2 Inch Electrical Conduit (Plastic) 2,360.000 1,510.000
LF 0.000 0.00
9.85000 1,510.000 14,873.50
0540 613-01300 *3 Inch Electrical Conduit (Plastic) 230.000 144.000
LF 0.000 0.00
16.50000 144.000 2,376.00
0545  613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
1,539.00000 0.000 0.00
0550 613-34180 *Light Standard Metal (18 Foot) 2.000 0.000
EACH 0.000 0.00

2,565.00000 0.000 0.00
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0550 MATERIAL ALLOWANCE 18' Light Standard 2.000
EACH 0.000 0.00
2,180.00000 2.000 4,360.00
0555  613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
2,975.00000 0.000 0.00
0555 MATERIAL ALLOWANCE 40' Light Standard 5.000
EACH 0.000 0.00
2,136.00000 5.000 10,680.00
0560 613-40010 *Light Standard Foundation 7.000 2.000
EACH 0.000 0.00
821.00000 2.000 1,642.00
0560 MATERIAL ALLOWANCE Light Standard Foundation 5.000
EACH 0.000 0.00
360.00000 5.000 1,800.00
0565 613-50100 *Lighting Control Center 1.000 0.000
EACH 0.000 0.00
3,591.00000 0.000 0.00
0570 613-75100 *Luminaire Metal Halide (100 Watt) 2.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
0575 613-75250 *Luminaire Metal Halide (250 Watt) 5.000 0.000
EACH 0.000 0.00
513.00000 0.000 0.00
0580 614-00011 *Sign Panel (Class I) 244.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0585 614-00012 *Sign Panel (Class II) 210.000 0.000
SF 0.000 0.00
21.50000 0.000 0.00
0590  614-00200 *Steel Sign Post (U-2) 16.000 0.000
LF 0.000 0.00

5.00000 0.000 0.00
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0595 614-01502 *Steel Sign Support (2-Inch Round)(Post & Socke t) 214.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0600 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 329.000 0.000
Slipbase)
LF 0.000 0.00
28.25000 0.000 0.00
0605 614-80000 *Flashing Beacon 1.000 0.000
EACH 0.000 0.00
1,231.00000 0.000 0.00
0606 614-80387 Rumble Strip (Grinding) 68.000 68.000
LF 0.000 0.00
59.25000 68.000 4,029.00
0610 615-00030 Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
507.00000 0.000 0.00
0615 617-03010 Detour Culvert Pipe 580.000 325.000
LF 0.000 0.00
64.00000 325.000 20,800.00
0620 621-00450 *Detour Pavement 2,776.000 1,685.000
SY 0.000 0.00
23.84000 1,685.000 40,170.40
0625 625-00000 *Construction Surveying 1.000 0.678
LS 0.025 1,153.90
46,156.00000 0.703 32,447.67
0630 625-00001 *Construction Surveying (Hourly) 100.000 93.000
HOUR 0.000 0.00
97.00000 93.000 9,021.00
0635 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
188,001.00000 1.000 188,001.00
0640 626-01000 Public Information Services 1.000 0.500
LS 0.000 0.00
10,520.00000 0.500 5,260.00
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0645 627-00005 *Epoxy Pavement Marking 484.000 37.000
GAL 0.000 0.00
59.50000 37.000 2,201.50
0650 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 330.000 330.000
GAL 0.000 0.00
29.75000 330.000 9,817.50
0655 627-01001 *Preformed Plastic Pavement Marking (Type I) 610.000 0.000
SF 0.000 0.00
9.75000 0.000 0.00
0660 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 215.000 215.000
SF 0.000 0.00
16.00000 215.000 3,440.00
0665 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 260.000 164.000
Line
) SF 0.000 0.00
9.25000 164.000 1,517.00
0670  630-00000 *Flagging 16,027.250 14,879.750
HOUR 1,147.500 23,546.70
20.52000 16,027.250 328,879.17
0675 630-00007 *Traffic Control Inspection 236.000 226.000
DAY 10.000 512.50
51.25000 236.000 12,095.00
0680 630-00012 *Traffic Control Management 337.000 319.000
DAY 18.000 7,758.00
431.00000 337.000 145,247.00
0685 630-80001 *Flashing Beacon (Portable) 4.000 2.000
EACH 1.600 81.60
51.00000 3.600 183.60
0690 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 2.400 122.40
51.00000 5.400 275.40
0695 630-80336 *Barricade (Type 3 M-B) (Temporary) 3.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
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0700 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 22.000
EACH 17.600 897.60
51.00000 39.600 2,019.60
0705 630-80342 *Construction Traffic Sign (Panel Size B) 88.000 44.000
EACH 35.200 1,795.20
51.00000 79.200 4,039.20
0710 630-80343 *Construction Traffic Sign (Panel Size C) 5.000 2.500
EACH 2.000 102.00
51.00000 4.500 229.50
0715 630-80344 *Construction Traffic Sign (Special) 194.000 82.000
SF 92.600 2,037.20
22.00000 174.600 3,841.20
0720 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 1.600 6,566.40
4,104.00000 3.600 14,774.40
0725 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 3.000 1.500
Type
ype) EACH 1.200 1,231.20
1,026.00000 2.700 2,770.20
0730 630-80360 *Drum Channelizing Device 240.000 120.000
EACH 96.000 2,472.00
25.75000 216.000 5,562.00
0735 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 12.000 6.000
EACH 4.800 124.80
26.00000 10.800 280.80
0739 630-80367 Portable Traffic Speed Monitor 2.000 1.000
EACH 0.800 3,520.00
4,400.00000 1.800 7,920.00
0740 630-80370 Concrete Barrier (Temporary) 4,024.000 2,012.000
LF 1,609.600 52,006.18
32.31000 3,621.600 117,013.90
0741  900-00006 Added Item (Dollar)/ Re-set Concrete Barrier (T emp) 1.000 1.000
DOL 0.000 0.00
2,281.92000 1.000 2,281.92
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0745 630-80380 *Traffic Cone 200.000 100.000
EACH 80.000 420.00
5.25000 180.000 945.00
0750 630-85010 *Impact Attenuator (Temporary) 4.000 2.000
EACH 1.600 5,745.60
3,591.00000 3.600 12,927.60
0755 700-70002 F/A ANTICIPATED CMO 181,526.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70010 F/A Minor Contract Revisions 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70011 F/A Partnering 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70016 F/A Fuel Cost Adjustment 40,000.000 15,587.630
FA 3,573.650 3,573.65
1.00000 19,161.280 19,161.28
0775 700-70018 F/A Roadway Smoothness Incentive 12,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0780 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 432.390
FA 0.000 0.00
1.00000 432.390 432.39
0785 700-70021 F/A On-The-Job Trainee 1,700.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0786 700-70023 F/A On-The-Job Trainee 2,356.800 2,356.800
FA 0.000 0.00
1.00000 2,356.800 2,356.80
0790 700-70022 F/A OJT Colorado Training Program 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0795 700-70025 F/A Quality Incentive Payment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0800 700-70028 F/A ESB Program 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0805 700-70082 F/A Furnish & Install Electrical Service 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0810 700-70180 F/A Gas Lines 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70380 F/A Erosion Control 75,000.000 2,430.220
FA 0.000 0.00
1.00000 2,430.220 2,430.22
0816 900-00006 Added Item (Dollar)/ Construct New Access Road 1.000 1.000
DOL 0.000 0.00
4,014.48000 1.000 4,014.48
CAT0200 CURRENT AMT $ 5,160,914.32 $ 203,220.36 $ 3,119,408.29
CAT NO0300 SB Bridge (G-15-R)
0820 206-00100 *Structure Backfill (Class 1) 264.000 0.000
CY 0.000 0.00
13.08000 0.000 0.00
0825 206-00200 Structure Backfill (Class 2) 4.000 0.000
CY 0.000 0.00
20.00000 0.000 0.00
0830 206-00360 *Mechanical Reinforcement of Soil 264.000 0.000
CcY 0.000 0.00
8.79000 0.000 0.00
0835 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 68.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
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CAT NOO300 SB Bridge (G-15-R)
0840 502-00100 *Drilling Hole to Facilitate Pile Driving 150.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0845  502-00460 *Pile Tip 16.000 16.000
EACH 0.000 0.00
109.00000 16.000 1,744.00
0850 502-11253 *Steel Piling (HP 12x53) 591.600 591.600
LF 0.000 0.00
42.49000 591.600 25,137.08
0855 515-00120 *Waterproofing (Membrane) 415.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0860 601-03040 *Concrete Class D (Bridge) 358.000 288.300
CcYy 4.900 2,208.68
450.75000 293.200 132,159.90
0865 601-40300 *Structural Concrete Coating 577.000 0.000
SY 0.000 0.00
11.40000 0.000 0.00
0870  602-00020 *Reinforcing Steel (Epoxy Coated) 40,809.000 32,634.000
LB 441.000 379.26
0.86000 33,075.000 28,444.50
0870 MATERIAL ALLOWANCE Reinforcing Steel 8,766.000
LB -441.000 -189.63
0.43000 8,325.000 3,579.75
0875 606-10700 *Bridge Rail Type 7 237.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
0875 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 237.000
LF 0.000 0.00
7.20000 237.000 1,706.40
0880 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 0.000
LF 0.000 0.00
26.75000 0.000 0.00
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CAT NOO300 SB Bridge (G-15-R)
0885 613-00200 *2 Inch Electrical Conduit 120.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0890 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 0.000 0.00
308.00000 0.000 0.00
0895 618-00002 *Prestressing Steel Strand 726.000 726.000
MKFT 0.000 0.00
83.94000 726.000 60,940.44
CAT0300 CURRENT AMT $ 347,779.73 2,398.31 $ 253,712.07
CAT NOO0301 NB Bridge (G-15-Q)
0900 206-00100 *Structure Backfill (Class 1) 317.000 0.000
CcYy 0.000 0.00
13.08000 0.000 0.00
0905 206-00200 Structure Backfill (Class 2) 4.000 0.000
cYy 0.000 0.00
20.00000 0.000 0.00
0910 206-00360 *Mechanical Reinforcement of Soil 317.000 0.000
CcYy 0.000 0.00
8.79000 0.000 0.00
0915 403-34771 *Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 81.000 0.000
TON 0.000 0.00
66.43000 0.000 0.00
0920 502-00100 *Drilling Hole to Facilitate Pile Driving 390.000 0.000
LF 0.000 0.00
47.75000 0.000 0.00
0925 502-00460 *Pile Tip 18.000 18.000
EACH 0.000 0.00
109.00000 18.000 1,962.00
0930 502-11253 *Steel Piling (HP 12x53) 838.900 838.900
LF 0.000 0.00
42.49000 838.900 35,644.86
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CATNOO0301  NB Bridge (G-15-Q)

0931 502-11253 Steel Piling (HP 12x53) Pile Cut Offs <10 Feet 9.100 9.100
LF 0.000 0.00
33.99000 9.100 309.31
0935 515-00120 *Waterproofing (Membrane) 498.000 0.000
SY 0.000 0.00
14.00000 0.000 0.00
0940 601-03040 *Concrete Class D (Bridge) 423.000 345.000
CcY 5.800 2,614.35
450.75000 350.800 158,123.10
0945  601-40300 *Structural Concrete Coating 639.000 0.000
SY 0.000 0.00
11.40000 0.000 0.00
0950 602-00020 *Reinforcing Steel (Epoxy Coated) 47,143.000 37,336.000
LB 523.000 449.78
0.86000 37,859.000 32,558.74
0950 MATERIAL ALLOWANCE Reinforcing Steel 10,380.000
LB -523.000 -224.89
0.43000 9,857.000 4,238.51
0955 606-10700 *Bridge Rail Type 7 237.000 0.000
LF 0.000 0.00
114.00000 0.000 0.00
0955 MATERIAL ALLOWANCE Bridge Rail Ty 7 - Reinforci ng Steel 237.000
LF 0.000 0.00
7.20000 237.000 1,706.40
0960 607-53137 *Fence Chain Link (Special) (36 Inch) 185.000 0.000
LF 0.000 0.00
26.75000 0.000 0.00
0965 613-00200 *2 Inch Electrical Conduit 120.000 0.000
LF 0.000 0.00
8.25000 0.000 0.00
0970 613-07026 *Pull Box (16"x24"x12") 2.000 0.000
EACH 0.000 0.00

308.00000 0.000 0.00
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CAT NOO0301 NB Bridge (G-15-Q)
0975 618-00002 *Prestressing Steel Strand 858.000 858.000
MKFT 0.000 0.00
83.94000 858.000 72,020.52
CAT0301 CURRENT AMT $ 419,992.39 $ 2,839.24 $ 306,563.44
CAT NOO0302 Wall B (G-15-H)
0980  206-00000 Structure Excavation 5,362.000 5,362.000
CcY 0.000 0.00
6.58000 5,362.000 35,281.96
0985 206-00100 *Structure Backfill (Class 1) 14,416.000 4,655.000
CcY 6,402.000 83,738.16
13.08000 11,057.000 144,625.56
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
0985 MATERIAL ALLOWANCE Structural Backfill Class 1 3,837.000
CcY -3,837.000 -14,849.19
3.87000 0.000 0.00
0986  900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,336.000 0.000
(Gradation 2" to 1/2")
cY 3,336.000 61,215.60
18.35000 3,336.000 61,215.60
0986 MATERIAL ALLOWANCE Structural 3,000.000
Backfil(Special)(Gradation 2" to 1/2")
CcY -3,000.000 -27,000.00
9.00000 0.000 0.00
0990 206-00360 *Mechanical Reinforcement of Soil 9,087.000 3,037.000
CY 5,843.000 51,359.97
8.79000 8,880.000 78,055.20
0991 420-00132 Geotextile (Separator) (Class 1) / Wall "B" CMO 030 1,200.000 0.000
53 1,200.000 3,180.00
2.65000 1,200.000 3,180.00
0995 504-04410 *Block Facing 15,300.000 5,520.000
SF 9,780.000 134,377.20
13.74000 15,300.000 210,222.00
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CAT NOO0302 Wall B (G-15-H)
0995 MATERIAL ALLOWANCE Block Facing Wall "B" 9,936.000
SF -9,780.000 -88,020.00
9.00000 156.000 1,404.00
1000 601-01000 *Concrete Class B 36.640 15.940
cY 20.700 8,523.23
411.75000 36.640 15,086.52
1005 602-00020 *Reinforcing Steel (Epoxy Coated) 2,455.000 347.000
LB 827.000 711.22
0.86000 1,174.000 1,009.64
1010 607-52905 *End Post (Chain Link) 4.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1015 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
1020 607-53148 *Fence Chain Link (48 Inch) 615.000 0.000
LF 0.000 0.00
9.59000 0.000 0.00
CAT0302 CURRENT AMT $ 602,007.24 213,236.19 $ 550,080.48
CAT NO0303 Wall C (G-15-J)
1025 206-00000 Structure Excavation 10,324.000 10,324.000
CY 0.000 0.00
6.58000 10,324.000 67,931.92
1030 206-00100 *Structure Backfill (Class 1) 34,227.000 34,227.000
CY 0.000 0.00
13.08000 34,227.000 447,689.16
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
4.55000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00



CONTID: C17265 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 17265-BID ESTIMATE RUN
PROJECT: ES1 2854-117 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 Wall C (G-15-J)
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1030 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1031  206-00050 Structure Backfill (Special) (6 Inch Minus Rock ) 4,117.000 4,117.000
CY 0.000 0.00
22.00000 4,117.000 90,574.00
1032  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 0.000 0.000
Inch Rock)
TON 0.000 0.00
21.50000 0.000 0.00
1035 206-00360 *Mechanical Reinforcement of Soil 20,986.000 20,986.000
CY 0.000 0.00
8.79000 20,986.000 184,466.94
1036 420-00112 Geotextile (Drainage) (Class 1) Wall "C" Subgra de 0.000 0.000
Improvement
SY 0.000 0.00
4.25000 0.000 0.00
1037  420-00132 Geotextile (Separator) (Class 1) 2,797.000 2,797.000
SY 0.000 0.00
2.65000 2,797.000 7,412.05
1038 700-70130 F/A Repair MSE Wall "C" Impervious Membrane Rep air 1.000 1.000
FA 0.000 0.00
4,815.83000 1.000 4,815.83
1040 504-04410 *Block Facing 20,753.000 20,672.000
SF 0.000 0.00
13.74000 20,672.000 284,033.28
1040 MATERIAL ALLOWANCE Block Facing Wall "C" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
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CAT NOO0303 Wall C (G-15-J)
1045 601-01000 *Concrete Class B 26.000 24.400
CcY 0.000 0.00
411.75000 24.400 10,046.70
1050 602-00020 *Reinforcing Steel (Epoxy Coated) 1,675.000 602.000
LB 0.000 0.00
0.86000 602.000 517.72
1055 607-52905 *End Post (Chain Link) 2.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1060 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
1065 607-53148 *Fence Chain Link (48 Inch) 614.000 0.000
LF 0.000 0.00
9.59000 0.000 0.00
CAT0303 CURRENT AMT $ 1,106,434.38 0.00 $ 1,097,487.60
CAT NOO0304 Wall D (G-15-K)
1070  206-00000 Structure Excavation 13,496.000 13,496.000
CY 0.000 0.00
6.58000 13,496.000 88,803.68
1071  900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 1,180.000 1,180.000
(Gradation 1-1/2" to 1/2")
CY 0.000 0.00
21.60000 1,180.000 25,488.00
1072 900-00004 Added Item (Cubic Yard)/ (Structure Backfill Sp ecial) 9,498.000 9,498.000
(Gradation 2" to 1/2")
CY 0.000 0.00
18.35000 9,498.000 174,288.30
1072 MATERIAL ALLOWANCE Structural Backfill 0.000
(Special)(Gradation 2" to 1/2")
CcY 0.000 0.00
9.00000 0.000 0.00
1073  900-00014 Added Item (Lump Sum)/ (Mobilization) (Addition al 1.000 1.000
Crusher Screen)
LS 0.000 0.00
5,850.00000 1.000 5,850.00
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CAT NOO0304 Wall D (G-15-K)
1075 206-00100 *Structure Backfill (Class 1) 27,088.000 18,342.000
CcY 0.000 0.00
13.08000 18,342.000 239,913.36
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CcY 0.000 0.00
3.87000 0.000 0.00
1075 MATERIAL ALLOWANCE Structural Backfill Class 1 0.000
CY 0.000 0.00
3.87000 0.000 0.00
1076  206-00050 Structure Backfill (Special) (6 inch Minus Rock ) 1,206.000 1,206.000
CY 0.000 0.00
22.00000 1,206.000 26,532.00
1077  900-00024 Added Item (Ton)/ Structure Backfill (Special) (1-1/2 72.310 72.310
Inch Rock)
TON 0.000 0.00
21.50000 72.310 1,554.67
1080 206-00360 *Mechanical Reinforcement of Soil 17,537.000 17,537.000
CY 0.000 0.00
8.79000 17,537.000 154,150.23
1081 420-00112 Geotextile (Drainage) (Class 1) Wall "D" Subgra de 325.000 325.000
Improvement
SY 0.000 0.00
4.25000 325.000 1,381.25
1082  420-00132 Geotextile (Separator) (Class 1) 9,550.000 6,550.000
53 3,000.000 7,950.00
2.65000 9,550.000 25,307.50
1085 504-04410 *Block Facing 20,394.000 19,689.000
SF 0.000 0.00
13.74000 19,689.000 270,526.86
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 0.000
SF 0.000 0.00
9.00000 0.000 0.00
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PCN: 17265-BID ESTIMATE RUN
PROJECT: ES1 2854-117 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0304 Wall D (G-15-K)
1085 MATERIAL ALLOWANCE Block Facing Wall "D" 860.000
SF 0.000 0.00
9.00000 860.000 7,740.00
1090 601-01000 *Concrete Class B 33.000 32.100
CY 0.000 0.00
411.75000 32.100 13,217.18
1095  602-00020 *Reinforcing Steel (Epoxy Coated) 2,212.000 1,056.950
LB 0.000 0.00
0.86000 1,056.950 908.98
1100 607-52905 *End Post (Chain Link) 2.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1105 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
1110 607-53148 *Fence Chain Link (48 Inch) 724.000 0.000
LF 0.000 0.00
9.59000 0.000 0.00
CAT0304 CURRENT AMT $ 1,160,677.46 7,950.00 $ 1,035,662.01
CAT NOO0305 Wall E (G-15-1)
1114 900-00014 Added Item (Lump Sum)/ Wall E Redesign Engineer ing 1.000 1.000
LS 0.000 0.00
2,950.00000 1.000 2,950.00
1115 206-00000 Structure Excavation 1,270.000 1,270.000
CY 0.000 0.00
6.58000 1,270.000 8,356.60
1120 206-00100 *Structure Backfill (Class 1) 6,994.000 3,842.000
CY 0.000 0.00
13.08000 3,842.000 50,253.36
1121 900-00004 Added Item (Cubic Yard)/ Structure Backfill Spe cial 3,170.000 1,595.000
(Gradation 2" to 1/2")
cY 1,575.000 28,901.25
18.35000 3,170.000 58,169.50
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PCN: 17265-BID ESTIMATE RUN
PROJECT: ES1 2854-117 ESTIMATE NO: 0019
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 Wall E (G-15-1)
1121 MATERIAL ALLOWANCE Structural 1,382.000
Backfill(Special)(Gradation 2" to 1/2")
CcY -1,382.000 -12,438.00
9.00000 0.000 0.00
1125  206-00360 *Mechanical Reinforcement of Soil 4,737.000 3,328.000
CcY 1,342.000 11,796.18
8.79000 4,670.000 41,049.30
1126  420-00132 Geotextile (Separator) (Class 1) / Wall "E" CMO 030 1,200.000 1,200.000
SY 0.000 0.00
2.65000 1,200.000 3,180.00
1127  700-70130 F/A Repair Wall "E" / Wall "C" Membrane Conflic t 1.000 0.000
FA 1.000 6,682.71
6,682.71000 1.000 6,682.71
1130 504-04410 *Block Facing 9,114.000 6,941.000
SF 915.000 12,572.10
13.74000 7,856.000 107,941.44
1130 MATERIAL ALLOWANCE Block Facing Wall "E" 2,521.000
SF -915.000 -8,235.00
9.00000 1,606.000 14,454.00
1131 900-00014 Added Item (Lump Sum)/ Impervious Membrane Repa ir 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
1135 601-01000 *Concrete Class B 25.800 25.800
CY 0.000 0.00
411.75000 25.800 10,623.15
1140  602-00020 *Reinforcing Steel (Epoxy Coated) 1,456.000 780.000
LB 0.000 0.00
0.86000 780.000 670.80
1145 607-52905 *End Post (Chain Link) 4.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1150 607-52910 *Corner and Line Brace Post (Chain Link) 1.000 0.000
EACH 0.000 0.00
152.00000 0.000 0.00
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 Wall E (G-15-1)
1155 607-53148 *Fence Chain Link (48 Inch) 389.000 0.000
LF 0.000 0.00
9.59000 0.000 0.00
CAT0305 CURRENT AMT $ 358,366.74 39,279.24 $ 308,830.86
CAT NOO0306  Wildlife Structure (G-15-S)
1160 203-00060 Embankment Material (Complete In Place) 789.000 789.000
CY 0.000 0.00
11.35000 789.000 8,955.15
1165 206-00000 Structure Excavation 2,595.000 2,595.000
CcY 0.000 0.00
6.58000 2,595.000 17,075.10
1170 206-00100 *Structure Backfill (Class 1) 1,148.000 1,148.000
CcY 0.000 0.00
13.08000 1,148.000 15,015.84
1175 206-01750 *Shoring 1.000 1.000
LS 0.000 0.00
26,161.00000 1.000 26,161.00
1180 304-06007 Aggregate Base Course (Class 6) 66.000 16.000
CY 0.000 0.00
40.00000 16.000 640.00
1181 502-11253 Steel Piling (HP 12x53) 240.000 240.000
LF 0.000 0.00
42.49000 240.000 10,197.60
1185 510-20100 *Structural Plate Arch (Special) 144.000 144.000
LF 0.000 0.00
699.25000 144.000 100,692.00
1185 MATERIAL ALLOWANCE Structural Plate Arch (Speci al) 0.000
LF 0.000 0.00
438.00000 0.000 0.00
1190 601-01000 *Concrete Class B 100.000 94.900
CcY 0.000 0.00
411.75000 94.900 39,075.07
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PCN: 17265-BID ESTIMATE RUN 04/01/2011
PROJECT: ES1 2854-117 ESTIMATE NO: 0019 13:21:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306  Wildlife Structure (G-15-S)
1195 602-00000 *Reinforcing Steel 10,766.000 10,766.000
LB 0.000 0.00
0.87000 10,766.000 9,366.42
CAT 0306 CURRENT AMT $ 231,278.11 0.00 $ 227,178.19
CAT NOO0400 Construction Engineering
1200 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
24,837.00000 1.000 24,837.00
1205 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
32,367.00000 1.000 32,367.00
1210 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,462.00000 1.000 2,462.00
CAT 0400 CURRENT AMT $ 59,666.00 $ 0.00 $ 59,666.00

PROJECT TOTAL CURRENT AMT $ 9,447,116.37

468,923.34 $ 6,958,588.94



